
CIC#: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 02-May-2016 

Customer Order Number:DW969S8694 

D.O. Voucher No. 

UNIMATIC MANUFACTURING 

EPA 734 

BU. Voucher No. Bill No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS {AR 37-1) 

Mission Assignment No: 

448170 BZ893 

Paid By Check No. Collection Vou. No. 

Page 1 of 1 

* * * * * * * * * * * * * * * * * * * * * * * * * * * Accounts Of 

27078480 

Partial# 20 01-Apr-2016 Thru 02-May-2016 
. . 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office {Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 4S268-7002 

Billed Accounting Classification 

068 068 x 814S.OOOO 2014 00 0000 000000 0000 00000 6801001S 

Billing Office {Send Remittance To): 

USAGE FINANCE CENTER GS 
KANSAS CITY DISTRICT GS 
S720 INTEGRITY DRIVE 

MILLINGTON TN 38054-SOOS 

Billing Accounting Classification 

$107,748.89 096 NA X 3122.0000 GS 08 2416 868 012694 96231 

Line Item Moa Description Eaid No 

CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 444S-R 

$1,S19,864.00 

$1, 162,29S.68 

$1,054,S46.79 

$107,748.89 

$0.00 

$0.00 

$0.00 

Approved by Treasury For Use In Lieu of SF 1080 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01..Jun-2016 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

$107,748.89 

Amount 

$101,619.00 
$1,906.2S 

$48S.90 
$3,737.74 

$107,748.89 

$107,748.89 

$0.00 

$107,748.89 

cobilnoni!.093 v2.1.4 



msfcr.2.1.18 298 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

MONTHLY REPORT FOR APRIL 2016 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

(-) 
(-) 
(-) 

BILLING ACTIVITY (096X3122): 

Bill Number: 27078480 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(096X3122) 

$1,519,864.00 

$1,162,295.68 
$249,952.00 
$102,044.30 

$5, 572. 02 

$107,748.89 
$1,162,295.68 

$0.00 
$0.00 

PROGRESS REPORT 

Direct Fund Cite 

FOR OFFICIAL USE ONLY (FOUO) 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Page: 138 
Date: 03-MAY-2016 
Time: 10:23:42 

IA Totals 
(096X3122) 

$1,519,864.00 

$1,162,295.68 
$249,952.00 
$102,044.30 

$5,572.02 



msfcr.2.1.18 298 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

Bill Number: 27078480 
Bill Invoice Date: 02-MAY-2016 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAI 

LABOR BREAKOUT FOR MONTH: 

Individual 

PAUL D SPECKIN 
ROBERT M PENDER, JR 
LYNN M. THOMAS 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$107,748.89 

$0.00 

Costs for 
Current Month 

$2, 321. 58 
$1,416.16 

$0.00 
$0.00 
$0.00 

$101,619.00 
$0.00 
$0.00 

$105,356.74 
$2,392.15 

$107,748.89 

Function 

PROGRESS REPORT 

Prior Month's 
Summary 

$35,958.30 
$21,372.87 

$5, 116. 54 
$0.00 
$0.00 

$955,929.00 
$0.00 
$0.00 

$1, 018, 376. 71 
$36,170.08 

$1,054,546.79 

Hours 

LEAD CIVIL ENGINEER 
HTRW PROJECT MANAGER 
CONTRACT SPECIAIIST 

10.50 
0.50 
2.00 

FOR OFFICIAI USE ONLY (FOUO) 

Project Costs 
to Date 

$38,279.88 
$22,789.03 

$5,116.54 
$0.00 
$0.00 

$1,057,548.00 
$0.00 
$0. 00 

$1,123,733.45 
$38,562.23 

$1,162,295.68 

Labor Amount 

$1,460.22 
$69.53 

$256. 70 

Page: 139 
Date: 03-MAY-2016 
Time: 10:23:42 



msfcr.2.1.18 298 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

AMY DARPINIAN 
MOLLY JEAN BOUGHAN 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRESS REPORT 

Function Hours 

PHYSICAL SCIENTIST (PROJEC 24.50 
GEOLOGIST 13.00 

50. 50 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

$3,057.25 
$1,286.19 

$6,129.89 

Page: 140 
Date: 03-MAY-2016 
Time: 10:23:42 



Unimatic Superfund Site Soil/Building RI FS: Progress Report for EPA Region II 

Site: Unimatic Manufacturing Corp -
NJD002164796 

Phase: Remedial Investigation/Feasibility Study -
Soil and Building 

Bill No.: 27078480 #20 IA No.: 

Reporting 
Period: 

Work Performed 

From: 

01 Apr 2016 

DW96958694 (P2-448170) 

To: 

02 Ma 2016 

IAG Expiration Date: 31 December 2020 

EPA RPM: USACE PM: 

Trevor Anderson Amy Dar inian 

Narrative Initiate project work, management resources and schedule. Awarded additional funds to CDM Smith's contract. 

Meetings Project progress conf call with EPA and CDM held monthly. 
RAOs and PRGs conf call held with EPA and CDM on March 4, 2016 

Key 
Milestones 
Completed 

Projected Work 

Narrative 

Meetin s 
Key 
Milestones 
Projected 

Issues 
- - -

/ 11;i/1//' // 

Schedule: 

Contractor 
F d" • 
I/ ),'\ r;: 

;:11111//1/'f 

• Submitted RI Report March 28, 2016 
• Comments provided April 26 
• RTCs on SLERA provided April 8 
• RTCs on HHRA provided April 5 
• Submit FS technical memo of PRGs and RA Os for FS Report Apr 7 

• 

• Workin to Final RI in June 2016 and Final FS in Jul 2016. 

• Review RTCs on SLERA, HHRA, and RI Report. 
• Submit draftFS Report May 2, 2016 
• Evaluate and incorporate 30 Sherwood Data into RI and FS (dated expected May 13, 2016) 
• Submit Final SLERA, HHRA, and RI in early June. 

• GREEN 
• YELLOW. Project schedule will be very compressed to meet a soil ROD in September 2016. 

• YELLOW. Additional funding might be for unanticipated additional tasks requested by EPA. 

• Adequate funds available for in house team work. 

Obligations Plan (FY15 and FY16) 
Planned Date Actual Date Notes 

Contract 
W912DQ-11-D-3004 $400,000 Nov 2014 $467,500 22 Dec 2014 Funds rec ' d. 
(CDM Smith) 
W912DQ-11-D-3004 $500,000 Mar 2015 $700,000 17 Jun2015 Additional funds for RI field work. 
W912DQ-ll-D-3004 $90,000 Jan 2016 $90,000 20 Jan 2016 Funds for work at 3 0 Sherwood. 
W912DQ-11-D-3004 $50,000 Feb 2016 $50,000 23 Feb 2016 Funds for work at 30 Sherwood. 
W912DQ-11-D-3004 $95,000 Apr 2016 $95,000 12 My 2016 Funding for additional HHRA work. 

Scope of Work Summary 
The USACE KCD shall oversee the contractor's Soil RI, HHRA, BERA, and FS for the Unimatic Superfund Site. 

Project Development Team 

Name Responsibilitv 
Amy Darpinian Project Manager 

J acqy Frazier Chemist 

~D~ 
Amy Darpinian, Project Manager 
816-389-3897 

UNIMATIC MONTHLY RPT -20 APR16.DOCX 

Name Responsibility 
Paul Speckin Engineer 

Molly Boughan Geologist 

May 18, 2016 

Date 

1 OF1 
MAY 18, 2016 



Bill# 
Item 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 

Administrative Overhead 

Labor 

COE Subtotal 

COE Cumulative 

Contract (COM $1,402,500) 

Contract Cumulative 

Total This Period: 

Cummulative Total: 

Funding Received 

Cumulative Funding Received 

Remaining To Bill 

$1,600,000 

$1,400,000 

$1,200,000 

$1,000,000 

$800,000 

FY15 Q4 

12 13 
Aug-15 Sep-15 

404.66 696.84 

107.12 184.46 

793.44 1,366.35 

1,305.22 2,247.65 

64,402.62 66,650.27 

293,943.00 -

461,360.00 461,360.00 

295,248 2,248 

525,762.62 528,010.27 

1,332,864.00 1,332,864.00 

994,101.38 991,853.73 

$600,000 ~==:.....F9.....=~=~==i.....: 

$400,000 

$200,000 

$0 
<:!" ,...., 
' Cl. 

Q) 

VJ 

Unimatic RIFS cost track.xlsx 

VJ ,...., 
' c 

ro ......, 

U1 ,...., 
' J:l 

Q) 
u.. 

U1 ,...., 
' ,_ 

Cl. 
<t: 

Unimatic Superfund Site RI FS 
DW96958694; ; P2: 448170 

Funds Availability 

14 
Oct-15 

995.61 

255.31 

1,952.17 

3,203.09 

69,853.36 

119,598.00 

580,958.00 

122,801 

650,811.36 

1,332,864.00 

869,052.64 

U1 ,...., 
' c 

::::i 

U1 ,...., 
....!.. 
::::i 

U1 ,...., 
' b.O 

::::i 
<t: 

FY16 Q1 

15 
Nov-15 

1,201.25 

306.19 

2,355.40 

3,862.84 

73,716.20 

77,134.00 

658,092.00 

80,997 

731,808.20 

1,332,864.00 

788,055.80 

U1 ,...., 
' Cl. 

Q) 

VJ 

U1 ,...., 
..!.. 
u 
0 

16 
Dec-15 

826.98 

210.79 

1,621.53 

2,659.30 

76,375.50 

41,410.00 

699,502.00 

44,069 

775,877.50 

90,000.00 

1,422,864.00 

U1 ,...., 
> 0 
z 

743,986.50 

U1 ,...., 
0 
Q) 

0 

<.D ,...., 
' c 

ro 

17 
Jan-16 

1,322.76 

3,053.69 

778.37 

5,987.57 

11, 142.39 

87,517.89 

171,045.00 

870,547.00 

182, 187 

958,064.89 

1,422,864.00 

<.D ,...., 

561,799.11 

.n 
Q) 

u.. 

FY16 Q2 

18 
Feb-16 

904.30 

1,836.87 

468.21 

3,601.69 

6,811.07 

94,328.96 

-
870,547.00 

6,811 

964,875.96 

1,422,864.00 

554,988.04 

<.D ,...., 
c 
::::i 

19 
Mar-16 

1,333.73 

339.97 

2,615.13 

4,288.83 

98,617.79 

85,382.00 

955,929.00 

89,671 

1,054,546.79 

1,422,864.00 

465,317.21 

<.D ,...., 
b.o 
::::i 

<t: 

<.D ,...., 
6. 
Q) 

VJ 

FY16 Q3 

20 
Apr-16 Totals 

5,116.54 

-
1,906.25 30,423.18 

485.90 8, 139.05 

3,737.74 61,068.91 

-
6,129.89 

104,747.68 

101,619.00 1,057,548.00 

1,057,548.00 

107,749 

1, 162,295.68 1, 162,295.68 
97,000.00 1,519,864.00 

1,519,864.00 

357,568.32 

-.-coE Cumulative 

Contractor Cumulative 

~Funding Received 

~Total Spent 

~Projected 



PROGRESS REPORT 

Site Name: 
Project: 

Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study 

Prepared by: Thomas Mathew 
Representing: 
Date: 

CDM Federal Programs Corporation (CDM Smith) 
May18,2016 

Reporting Period: March2016 

1. Progress Made this Reporting Period - CDM Smith performed the following activities 
during this period: 

Work Order 1 - Project Administration 

• CDM Smith performed routine project management activities . 

• Monthly project status meeting with USACE and EPA was held on March 10, 2016. The 
discussion was summarized in the meeting minutes submitted on April 7, 2016. The next 
project status call is scheduled for April 14, 2016. 

Work Order 2- RI/FS Planning Activities 

• No Activity 

Work Order 3 - Community Involvement 

• No Activity 

Work Order 4- Remedial Investigation 
• CDM Smith submitted the PCB congener and dioxin / furan tables and figure on March 

2, 2016. 
• Field program at 30 Sherwood Lane was completed on February 18, 2016. CDM Smith is 

awaiting data from DESA and a memorandum will be prepared to summarize the 
findings. 

• CDM Smith received comments on the Draft HHRA and SLERA on March 21 and 23, 
2016 respectively. Responses to comments will be submitted in early April 2016. 

• CDM Smith received comments to Sections 1 to 3 of the RI report on March 21, 2016. 
• CDM Smith submitted the Draft RI report on March 28, 2016. Comments are due to 

CDM Smith on April 26, 2016. 

Work Order 5 - Feasibility Study. 
• CDM Smith participated in a teleconference with USACE and EPA on March 14, 2016 to 

discuss the RAOs and PRGs for the site. 
• CDM Smith is preparing Sections 2 and 3 of the FS report. 

Work Order 6 - Post RI/FS Support 
• Not Awarded 

1 



Unimatic Manufacturing Corporation Superfund Site 
March 2016 Monthly Report 
Page 2 

Work Order 7 - Fee 

2. Anticipated Problems and Recommended Solutions - None 

3. Problems Resolved - None 

4. Deliverables Submitted 

Work Order 
WOl 
W04 

Title 
January Monthly Report 
Draft RI 

5. Upcoming Events/ Activities Planned 

• Continue project management activities 

• Submit Draft FS 

• Submit responses to comments on the Draft HHRA and SLERA 

• Submit final HHRA and SLERA 

• Evaluate 30 Sherwood data and submit memorandum 

6. Key Staffing Changes - None. 

7. Percentage Complete - See attached table. 

2 

Date 
03/17 /16 
03/28/16 
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